

CSAH 28 + BEAVER LAKE PARK PROPOSED IMPROVEMENTS

PHASE 1:

Realign road to make park contiguous and improve boat launch, while maintaining existing park features



PHASE 2:

Replace park features that have reached the end of their lifespan and improve recreation and gathering amenities



SCHEDULE

- Completed:** Development Feasibility Report
- Completed:** Community Engagement (Feasibility)
- Current:** Final Design Phase 1
- Current:** Community Engagement (Final Design Elements)
- Current:** Apply for funding for Phase 2
- Fall 2024:** Finalize Design Elements
- Fall 2024:** Land Acquisition
- Winter 2024:** Bid Project
- Winter 2024:** Community Engagement (Construction Impacts)
- Spring 2025:** Start Construction
- Fall 2025:** Finalize Construction (except roadway paving)
- Spring 2026:** Pave Roadway
- Future:** Construct Phase 2 Park Improvements

CONSTRUCTION IMPACTS

- CSAH 28 will be closed**
(Local access to driveways will be maintained)
- Intermittent park closures expected**
- Final impacts will be determined before construction starts**

PRELIMINARY ONLY
SUBJECT TO CHANGE



STEELE COUNTY CSAH 28 + BEAVER LAKE PARK

